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T0: DATE
' 16 J.nuary 196k
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
3

ESTIMATED COMPLETION DATE

30 Jumuxy 1064

NAME OF CONTRACTOR

Itek Corpor.tion, Lexington, Magsachusetts

TYPE OF COMMODITY OR SERVICE

Image Enhaneement Viewer

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES NO FUNDS YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

QYES D NO YES E]NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Dvr—:s No  (If yes, give details on reverse side.)

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH1S PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTAND I NG 3. [:] EXCELLENT 5. [:] ACCEPTABLE - [:] UNSAT [SFACTORY

2. D SUPERIOR 4. HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE : [j OTHER (Specify)

'F.TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

‘ DOES NOT . DOES NOT
EM EC'D TE REC'D
Al REC APPLY (TEM ¢ APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICAT | ONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOL NG
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
13 Jamary 1964
SIGNATURE OF INSPECTOR DIVISION
STATINTL PADS STATINTL

INSP S IGNAT
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STATOTHR

STATOTHR

This viait wus mude to amcertu.in the stutus of the sputial filtering

viewer and to discuse with the progress on the cxperi-
mentsal anf theoreticul program de.ling otographie vdgea. The viewey
iz compleiely assembled and opor_tional, with the two new spatial filters

instulled. The viewer was operated in 21l possible modes and performed
satisfactorily. Bome photogruphs are ubbached.

- The delivery of this instrument wus discussed. It i3 understood that
after 30 Jamuary 1964, the o uipment is to be shipped at owr re.uest. Boxes
are or willi be ready for crating the e ipment. Returning the = uivment used
on previous controcts wus .lso discusged.

The operuting and mainten.nce munual has been comploted, and is presently
being published. They estimate it will be reudy by about the first weck in
Februsry, considering the known progross of such things through the publi-
cation group at ltek, If completed on time, they will be gont with the
instyument; mailed sepurately atherwige.

The experimental program is continuing, Progress to date has been good,
and most of atinl filtering experimentation hag been completed. The
aide study by has Geen finished, the reaults still being eviluasted. It
was decided that the fipal report on this work would be held off so thet ua
much experimentotion us possible cowld be effected. The report, while in
written form;, 1s to be in Omalid copy; nothing fancier., Xt is expected th:t
this will be campleted about two weeks after the instrument has besn s nt.
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